ID Task Name Start Finish [ Dec '08 [Jan '09 Feb '09 Mar '09
o 23 [ 30 | 7 [14[21 [ 28] 4 [ 11 [ 18 [25 [ 1 [ 8 [15 [ 22 [ 1 8 | 15
1 E Draft report Mon 12/15/08  Mon 12/15/08 12/15
2 Public comment Mon 12/15/08 Fri 2/13/09
3 Response to comments Mon 2/16/09 Fri 3/6/09
4 Final Report Mon 3/9/09 Mon 3/9/09
5 E Submission to DOE HQ Mon 3/9/09 Mon 3/9/09

Project: WHFS Final Critical Path Dec
Date: Tue 12/23/08

Task
Progress
Milestone

Summary

Rolled Up Task

Rolled Up Milestone <>

Rolled Up Progress I

Split

External Tasks | l

Group By Summary _

Project Summary

Deadline

Page 1




